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ESTIMATE RUN 07/26/2021

ESTIMATE SUMMARY 20:21:31

CONTID: C23297         ESTIMATE NO: 0007 PROG 2005

PCN: 23297-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 ADA CURB RAMPS - 088A, 075B, 177A, & 285 D PERCENT TIME:

PROJECT NO: C088A-036                     

R1 ADA CURB RAMPS - 088A, 075B, & 177A

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING

6663 COLORADO BLVD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,516,774.45 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,527,137.78 NON-PARTICIPATING 72,281.54

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.38

WORK DAYS

WORK DAYS

77.06%

347,876.65

72,281.54

72,281.54

72,281.54

$

$

$

$

25,022.14

1,143,875.66

1,168,897.80

0.00

1,168,897.80

-22,907.07

0.00

1,145,990.73

0.00

AMOUNT DUE 1,145,990.73 72,281.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 72,281.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

JEFFERSON  

79.5 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/16/2020

11/16/2020

06/17/2021

06/17/2021

06/17/2021

09/03/2020

09/09/2020

09/25/2020

11/16/2020
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PCN: 23297-BID    ESTIMATE RUN 07/26/2021

PROJECT: C088A-036                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:21:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

1.000

EACH

2,566.96000

0010 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

0.000

EACH

15.72000

0015 Removal of Sidewalk 1,494.600

33.300

202-00200  
 

62,811.971,527.900

1,368.96

1,527.900

SY  

41.11000

0020 Removal of Curb and Gutter 3,036.500

60.200

202-00203  
 

55,461.903,096.700

1,078.18

3,785.000

LF  

17.91000

0025 Removal of Concrete Pavement 185.600

0.000

202-00210  
 

8,825.28185.600

0.00

273.000

SY  

47.55000

0030 Removal of Asphalt Mat 633.700

0.000

202-00220  
 

19,087.04633.700

0.00

798.000

SY  

30.12000

0035 *Removal of Pavement Marking 240.000

0.000

202-00250  
 

1,264.80240.000

0.00

240.000

SF  

5.27000

0040 *Removal of Pull Box 7.000

0.000

202-00827  
 

4,535.797.000

0.00

26.000

EACH

647.97000

0045 *Removal of Traffic Signal Face (Pedestrian) 1.000

0.000

202-00830  
 

158.041.000

0.00

1.000

EACH

158.04000

0050 *Removal of Pedestal Pole 1.000

0.000

202-00858  
 

431.981.000

0.00

1.000

EACH

431.98000

0055 *Removal of Pedestrian Push Button 25.000

0.000

202-00860  
 

1,975.5025.000

0.00

25.000

EACH

79.02000
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PCN: 23297-BID    ESTIMATE RUN 07/26/2021

PROJECT: C088A-036                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:21:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

0.000

EACH

697.87000

0065 Unsuitable Material 30.000

0.000

203-00050  
 

894.0030.000

0.00

50.000

CY  

29.80000

0070 Front End Loader (Rubber Tire) 4.500

0.000

203-01590  
 

505.174.500

0.00

20.000

HOUR

112.26000

0075 *Potholing 93.000

0.000

203-01597  
 

19,989.4293.000

0.00

93.000

HOUR

214.94000

0080 Laborer 4.000

0.000

203-02330  
 

229.204.000

0.00

40.000

HOUR

57.30000

0085 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

4,741.262.000

0.00

2.000

EACH

2,370.63000

0090 *Erosion Control (Curb Ramp) 114.000

0.000

208-00090  
 

33,679.02114.000

0.00

114.000

EACH

295.43000

0095 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

0.000

EACH

2,107.23000

0100 Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

0.000

EACH

232.94000

0105 *Reset Monument (Type 3A) 0.000

14.000

210-00065  
 

4,295.0614.000

4,295.06

14.000

EACH

306.79000

0110 Reset Ground Sign 21.000

0.000

210-00810  
 

5,545.8921.000

0.00

30.000

EACH

264.09000
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PCN: 23297-BID    ESTIMATE RUN 07/26/2021

PROJECT: C088A-036                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:21:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Sign Panel 1.000

0.000

210-00815  
 

264.091.000

0.00

1.000

EACH

264.09000

0120 *Reset Pedestrian Push Button 5.000

1.000

210-00860  
 

1,801.686.000

300.28

6.000

EACH

300.28000

0125 Reset Sprinkler Head 1.000

0.000

210-01700  
 

52.681.000

0.00

1.000

EACH

52.68000

0130 Relay Sprinkler System 0.750

0.250

210-02510  
 

10,536.131.000

2,634.03

1.000

L S 

10,536.13000

0135 Adjust Manhole 1.000

0.000

210-04010  
 

549.541.000

0.00

1.000

EACH

549.54000

0140 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

0.000

EACH

5,808.12000

0145 Adjust Valve Box 1.000

0.000

210-04050  
 

393.401.000

0.00

1.000

EACH

393.40000

0150 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

3,000.000

SF  

0.79000

0155 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

100.000

CF  

2.30000

0160 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

200.000

SF  

10.06000

0165 Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

200.000

SY  

7.54000
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PCN: 23297-BID    ESTIMATE RUN 07/26/2021

PROJECT: C088A-036                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:21:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Aggregate Base Course (Class 6) 174.900

0.000

304-06000  
 

6,499.28174.900

0.00

500.000

TON 

37.16000

0175 *Hot Mix Asphalt (Patching) (Asphalt) 231.590

0.000

403-00720  
 

19,520.72231.590

0.00

300.000

TON 

84.29000

0180 Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

0.000

SY  

110.40000

0185 Concrete Pavement (6 Inch) 37.700

0.000

412-00600  
 

3,203.7537.700

0.00

105.000

SY  

84.98000

0190 Concrete Pavement (11 Inch) (Fast Track) 118.200

0.000

412-01120  
 

13,395.61118.200

0.00

352.000

SY  

113.33000

0195 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.75000

0200 Concrete Sidewalk 917.400

6.200

608-00000  
 

70,433.74923.600

472.81

923.600

SY  

76.26000

0205 Concrete Curb Ramp 1,385.400

40.400

608-00010  
 

208,508.991,425.800

5,908.10

1,934.000

SY  

146.24000

0210 Detectable Warnings 48.000

0.000

608-00015  
 

2,614.0848.000

0.00

69.000

SF  

54.46000

0215 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

83.000

LF  

34.23000

0220 Curb and Gutter Type 2 (Section II-B) 1,678.200

12.900

609-21020  
 

64,600.021,691.100

492.78

1,691.100

LF  

38.20000
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PCN: 23297-BID    ESTIMATE RUN 07/26/2021

PROJECT: C088A-036                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:21:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Curb and Gutter Type 2 (Section II-M) 451.100

18.000

609-21021  
 

15,907.18469.100

610.38

469.100

LF  

33.91000

0230 Gutter Type 2 (8 Foot) 11.500

0.000

609-24008  
 

1,012.3511.500

0.00

83.000

LF  

88.03000

0235 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

23.90000

0240 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

25.93000

0245 Delineator (Type III) 0.000

2.000

612-00003  
 

53.782.000

53.78

2.000

EACH

26.89000

0250 *Type One Pull Box 2.000

0.000

613-07001  
 

2,065.082.000

0.00

3.000

EACH

1,032.54000

0255 *Type Two Pull Box 2.000

0.000

613-07002  
 

3,793.002.000

0.00

2.000

EACH

1,896.50000

0260 *Type Three Pull Box 1.000

0.000

613-07003  
 

2,029.261.000

0.00

1.000

EACH

2,029.26000

0265 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

0.000

EACH

2,332.70000

0270 *Type Five Pull Box 2.000

0.000

613-07005  
 

5,436.642.000

0.00

2.000

EACH

2,718.32000

0275 Sign Panel (Class I) 75.000

0.000

614-00011  
 

2,780.2575.000

0.00

75.000

SF  

37.07000
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PCN: 23297-BID    ESTIMATE RUN 07/26/2021

PROJECT: C088A-036                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:21:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Steel Sign Post (2x2 Inch Tubing) 13.000

0.000

614-00216  
 

385.3213.000

0.00

13.000

LF  

29.64000

0285 *Accessible Pedestrian Signal 2.000

0.000

614-70200  
 

4,037.442.000

0.00

2.000

EACH

2,018.72000

0290 *Pedestrian Push Button 4.000

0.000

614-72860  
 

2,317.964.000

0.00

4.000

EACH

579.49000

0295 *Pedestrian Push Button Post Assembly 19.000

1.000

614-72863  
 

38,983.6020.000

1,949.18

20.000

EACH

1,949.18000

0300 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

40.000

HOUR

173.85000

0305 *Mobilization 0.973

0.027

626-00000  
 

142,298.841.000

3,842.07

1.000

L S 

142,298.84000

0310 Public Information Management (Tier III) 197.000

16.000

626-01113  
 

22,441.68213.000

1,685.76

214.000

DAY 

105.36000

0315 *Modified Epoxy Pavement Marking 1.000

0.000

627-00008  
 

158.041.000

0.00

10.000

GAL 

158.04000

0320 *Pavement Marking Paint (High Build) 5.000

0.000

627-00013  
 

658.505.000

0.00

5.000

GAL 

131.70000

0325 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,974.000

0.000

627-30410  
 

27,043.801,974.000

0.00

2,572.000

SF  

13.70000

0330 *Locate Monuments 6.000

29.500

629-01110  
 

3,085.6635.500

2,564.14

60.000

HOUR

86.92000
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PCN: 23297-BID    ESTIMATE RUN 07/26/2021

PROJECT: C088A-036                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:21:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Flagging 3,311.200

41.250

630-00000  
 

104,529.393,352.450

1,286.18

3,352.450

HOUR

31.18000

0340 Traffic Control Inspection 50.000

0.000

630-00007  
 

6,237.5050.000

0.00

50.000

DAY 

124.75000

0345 Traffic Control Management 84.000

5.000

630-00012  
 

49,947.6989.000

2,806.05

89.000

DAY 

561.21000

0350 Barricade (Type 3 M-A) (Temporary) 1.500

1.500

630-80335  
 

423.813.000

211.91

8.000

EACH

141.27000

0355 Pedestrian Barricade (ADA) 255.000

255.000

630-80340  
 

28,162.20510.000

14,081.10

510.000

LF  

55.22000

0360 Construction Traffic Sign (Panel Size A) 9.500

9.500

630-80341  
 

1,309.2919.000

654.65

79.000

EACH

68.91000

0365 Construction Traffic Sign (Panel Size B) 6.000

6.000

630-80342  
 

1,457.4012.000

728.70

84.000

EACH

121.45000

0370 Portable Message Sign Panel 2.000

2.000

630-80355  
 

35,908.244.000

17,954.12

4.000

EACH

8,977.06000

0375 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.500

2.500

630-80358  
 

8,233.655.000

4,116.83

6.000

EACH

1,646.73000

0380 Drum Channelizing Device 5.000

5.000

630-80360  
 

442.3010.000

221.15

10.000

EACH

44.23000

0385 Traffic Cone 86.000

86.000

630-80380  
 

2,524.96172.000

1,262.48

400.000

EACH

14.68000
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PCN: 23297-BID    ESTIMATE RUN 07/26/2021

PROJECT: C088A-036                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:21:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Stackable Vertical Panels 38.500

38.500

630-80393  
 

3,405.7177.000

1,702.86

400.000

EACH

44.23000

0395 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.001

F A 

1.00000

0400 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.001

F A 

1.00000

0405 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.001

F A 

1.00000

CAT 1,143,875.5572,281.541,490,444.19CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 Field Office (Class 2) 1.000

0.000

620-00002  
 

24,368.081.000

0.00

1.000

EACH

24,368.08000

0415 Sanitary Facility 1.000

0.000

620-00020  
 

654.061.000

0.00

3.000

EACH

654.06000

CAT 25,022.140.0026,330.26CURRENT AMT0400 $ $ $

$ 1,168,897.6972,281.54$1,516,774.45$CURRENT AMTPROJECT TOTAL


